Quarterly Report: 10/1/2013 through 12/31/2013

Designated B Locations

Satus/Progress- Construction started on October 28, 2013.

Complaints/Request Recieved

Description Date Acknowledgement  Substantive Response
Recieved Sent Response Sent

Requesting the construction of sidewalk and curb 10/9/2013 10/10/2013 10/17/2013 | Construction of the requested sidewalk shall be

ramps from the southeast corner of Slaughter St. included in the 2013 Sidewalk Program.

and Mequite St. to 210 Slaughter St. Construction for the 2013 Sidewalk Program is
scheduled to begin by the end of October 2013;
however, this portion of the project is not
estimated to begin until the summer of 2014.

Construction and repair of sidewalks from front 10/29/2013 10/30/2013 11/13/2013 | Construction of a sidewalk from the citizen's

door to street and sidewalk front to the alley residence to Baroncrest Dr. and Baroncrest Dr.

with curb ramp from Cloudcrest Ct. to Royalcrest Dr. will be
added to the 2013 Sidewalk Program. Citizen
was directed to the Arlington Housing Authority
for assistance regarding the construction of a
sidewalk from the front door to the street.

Construction and installation of a curb ramp in 11/11/2013 11/11/2013 11/19/2013  City staff reviewed the citizen’s request and

front of residence.

determined that it was unable to provide
assistance since the request is regarding work
on private property. The citizen was advised to
contact the Arlington Housing Authority to
determine if the citizen qualified for any
assistance.

City of Arlington Work Performed

Brantley Hinshaw Playground EABPRJB4802159
Replacement

Bowman Branch Trail EABPRJB2813262

Park Row Dr - Watson Rd. To City EABPRJB3800441
Limits




Quarterly Report: 10/1/2013 through 12/31/2013

Challenges to Compliance

None for reporting period



